

**ARCHITECTURAL:**

	DRAWING #	REVISION / DRAWING DATE	DRAWING TITLE	REVISION DESCRIPTION	DATE RECEIVED BY JMC
BID	A0.0	03/30/22	Title Sheet, Design Team & Consultant Information and Location Maps		
	A0.0	06/08/22	Title Sheet, Design Team & Consultant Information and Location Maps	Revision #1 - Town of Morehead City Site Plan Revisions	Not Received
	A0.0	07/11/22	Title Sheet, Design Team & Consultant Information and Location Maps	Revision #2 - Coordination / VE Changes & DHHS Comments	31-Aug-22
	A0.0	09/23/22	Title Sheet, Design Team & Consultant Information and Location Maps	Revision #3 - NCDOT Fire Marshal Comments	Not Received
CURRENT	A0.0	10/07/22	Title Sheet, Design Team & Consultant Information and Location Maps	Revision #4 - NCDHHS Comments #2	4-Nov-22
BID	A0.1	03/30/22	Drawing Index		
	A0.1	06/08/22	Drawing Index	Revision #1 - Town of Morehead City Site Plan Revisions	Not Received
	A0.1	07/11/22	Drawing Index	Revision #2 - Coordination / VE Changes & DHHS Comments	31-Aug-22
	A0.1	09/23/22	Drawing Index	Revision #3 - NCDOT Fire Marshal Comments	Not Received
CURRENT	A0.1	10/07/22	Drawing Index	Revision #4 - NCDHHS Comments #2	4-Nov-22
BID	A0.2	03/30/22	ADA Accessibility Guidelines, Abbreviations, Symbol Legend and Notes		
	A0.2	06/08/22	ADA Accessibility Guidelines, Abbreviations, Symbol Legend and Notes	Revision #1 - Town of Morehead City Site Plan Revisions	Not Received
	A0.2	07/11/22	ADA Accessibility Guidelines, Abbreviations, Symbol Legend and Notes	Revision #2 - Coordination / VE Changes & DHHS Comments	31-Aug-22
	A0.2	09/23/22	ADA Accessibility Guidelines, Abbreviations, Symbol Legend and Notes	Revision #3 - NCDOT Fire Marshal Comments	Not Received
CURRENT	A0.2	10/07/22	ADA Accessibility Guidelines, Abbreviations, Symbol Legend and Notes	Revision #4 - NCDHHS Comments #2	4-Nov-22
BID	A0.3	03/30/22	Life Safety Notes, Code Summary and Building Information		
	A0.3	06/08/22	Life Safety Notes, Code Summary and Building Information	Revision #1 - Town of Morehead City Site Plan Revisions	Not Received
	A0.3	07/11/22	Life Safety Notes, Code Summary and Building Information	Revision #2 - Coordination / VE Changes & DHHS Comments	31-Aug-22
	A0.3	09/23/22	Life Safety Notes, Code Summary and Building Information	Revision #3 - NCDOT Fire Marshal Comments	Not Received
CURRENT	A0.3	10/07/22	Life Safety Notes, Code Summary and Building Information	Revision #4 - NCDHHS Comments #2	4-Nov-22
BID	A0.4	03/30/22	Large Scale Life Safety Floor Plan		
	A0.4	06/08/22	Large Scale Life Safety Floor Plan	Revision #1 - Town of Morehead City Site Plan Revisions	Not Received
	A0.4	07/11/22	Large Scale Life Safety Floor Plan	Revision #2 - Coordination / VE Changes & DHHS Comments	31-Aug-22
	A0.4	09/23/22	Large Scale Life Safety Floor Plan	Revision #3 - NCDOT Fire Marshal Comments	Not Received
CURRENT	A0.4	10/07/22	Large Scale Life Safety Floor Plan	Revision #4 - NCDHHS Comments #2	4-Nov-22
BID	A0.5	03/30/22	Large Scale Life Safety Floor Plan		
	A0.5	06/08/22	Large Scale Life Safety Floor Plan	Revision #1 - Town of Morehead City Site Plan Revisions	Not Received
	A0.5	07/11/22	Large Scale Life Safety Floor Plan	Revision #2 - Coordination / VE Changes & DHHS Comments	31-Aug-22
	A0.5	09/23/22	Large Scale Life Safety Floor Plan	Revision #3 - NCDOT Fire Marshal Comments	Not Received
CURRENT	A0.5	10/07/22	Large Scale Life Safety Floor Plan	Revision #4 - NCDHHS Comments #2	4-Nov-22
ADD	A0.6	06/08/22	2018 NCBC Appendix B	Revision #1 - Town of Morehead City Site Plan Revisions	Not Received
	A0.6	07/11/22	2018 NCBC Appendix B	Revision #2 - Coordination / VE Changes & DHHS Comments	Not Received
	A0.6	09/23/22	2018 NCBC Appendix B	Revision #3 - NCDOT Fire Marshal Comments	Not Received
CURRENT	A0.6	10/07/22	2018 NCBC Appendix B	Revision #4 - NCDHHS Comments #2	4-Nov-22
BID	A1.1	03/30/22	Architectural Site Plan		
	A1.1	06/08/22	Architectural Site Plan	Revision #1 - Town of Morehead City Site Plan Revisions	Not Received
	A1.1	07/11/22	Architectural Site Plan	Revision #2 - Coordination / VE Changes & DHHS Comments	31-Aug-22
	A1.1	09/23/22	Architectural Site Plan	Revision #3 - NCDOT Fire Marshal Comments	Not Received
CURRENT	A1.1	10/07/22	Architectural Site Plan	Revision #4 - NCDHHS Comments #2	4-Nov-22
BID	A1.2	03/30/22	Courtyard Plans and Details		
	A1.2	06/08/22	Courtyard Plans and Details	Revision #1 - Town of Morehead City Site Plan Revisions	Not Received
	A1.2	07/11/22	Courtyard Plans and Details	Revision #2 - Coordination / VE Changes & DHHS Comments	31-Aug-22
	A1.2	09/23/22	Courtyard Plans and Details	Revision #3 - NCDOT Fire Marshal Comments	Not Received
CURRENT	A1.2	10/07/22	Courtyard Plans and Details	Revision #4 - NCDHHS Comments #2	26-Oct-22 & 4-Nov-22
BID	A2.1	03/30/22	Overall Floor Plan		
	A2.1	06/08/22	Overall Floor Plan	Revision #1 - Town of Morehead City Site Plan Revisions	Not Received

**DRAWING LOG**

	DRAWING #	REVISION / DRAWING DATE	DRAWING TITLE	REVISION DESCRIPTION	DATE RECEIVED BY JMC
	A2.1	07/11/22	Overall Floor Plan	Revision #2 - Coordination / VE Changes & DHHS Comments	31-Aug-22
	A2.1	09/23/22	Overall Floor Plan	Revision #3 - NCDOT Fire Marshal Comments	Not Received
CURRENT	A2.1	10/07/22	Overall Floor Plan	Revision #4 - NCDHHS Comments #2	4-Nov-22
BID	A2.2	03/30/22	Roof Plan		
	A2.2	06/08/22	Overall Roof Plan	Revision #1 - Town of Morehead City Site Plan Revisions	Not Received
	A2.2	07/11/22	Overall Roof Plan	Revision #2 - Coordination / VE Changes & DHHS Comments	31-Aug-22
	A2.2	09/23/22	Overall Roof Plan	Revision #3 - NCDOT Fire Marshal Comments	Not Received
CURRENT	A2.2	10/07/22	Overall Roof Plan	Revision #4 - NCDHHS Comments #2	4-Nov-22
BID	A2.3	03/30/22	Roof Plan		
	A2.3	06/08/22	Overall Roof Plan	Revision #1 - Town of Morehead City Site Plan Revisions	Not Received
	A2.3	07/11/22	Overall Roof Plan	Revision #2 - Coordination / VE Changes & DHHS Comments	31-Aug-22
	A2.3	09/23/22	Overall Roof Plan	Revision #3 - NCDOT Fire Marshal Comments	Not Received
CURRENT	A2.3	10/07/22	Overall Roof Plan	Revision #4 - NCDHHS Comments #2	4-Nov-22
ADD	A2.4	06/08/22	Roof Details	Revision #1 - Town of Morehead City Site Plan Revisions	Not Received
	A2.4	07/11/22	Roof Details	Revision #2 - Coordination / VE Changes & DHHS Comments	31-Aug-22
	A2.4	09/23/22	Roof Details	Revision #3 - NCDOT Fire Marshal Comments	Not Received
CURRENT	A2.4	10/07/22	Roof Details	Revision #4 - NCDHHS Comments #2	4-Nov-22
BID	A3.1	03/30/22	Large Scale Floor Plan		
	A3.1	06/08/22	Large Scale Floor Plan	Revision #1 - Town of Morehead City Site Plan Revisions	Not Received
	A3.1	07/11/22	Large Scale Floor Plan	Revision #2 - Coordination / VE Changes & DHHS Comments	31-Aug-22
	A3.1	09/23/22	Large Scale Floor Plan	Revision #3 - NCDOT Fire Marshal Comments	5-Oct-22 / RFI 015
CURRENT	A3.1	10/07/22	Large Scale Floor Plan	Revision #4 - NCDHHS Comments #2	4-Nov-22
BID	A3.2	03/30/22	Large Scale Floor Plan		
	A3.2	06/08/22	Large Scale Floor Plan	Revision #1 - Town of Morehead City Site Plan Revisions	Not Received
	A3.2	07/11/22	Large Scale Floor Plan	Revision #2 - Coordination / VE Changes & DHHS Comments	31-Aug-22
	A3.2	09/23/22	Large Scale Floor Plan	Revision #3 - NCDOT Fire Marshal Comments	5-Oct-22 / RFI 015
CURRENT	A3.2	10/07/22	Large Scale Floor Plan	Revision #4 - NCDHHS Comments #2	4-Nov-22
BID	A3.3	03/30/22	Large Scale Dimension Floor Plan	Bid Set	Bid Set
	A3.3	06/08/22	Large Scale Dimension Floor Plan	Revision #1 - Town of Morehead City Site Plan Revisions	Not Received
	A3.3	07/11/22	Large Scale Dimension Floor Plan	Revision #2 - Coordination / VE Changes & DHHS Comments	31-Aug-22
	A3.3	09/23/22	Large Scale Dimension Floor Plan	Revision #3 - NCDOT Fire Marshal Comments	Not Received
CURRENT	A3.3	10/07/22	Large Scale Dimension Floor Plan	Revision #4 - NCDHHS Comments #2	4-Nov-22
BID	A3.4	03/30/22	Large Scale Dimension Floor Plan		
	A3.4	06/08/22	Large Scale Dimension Floor Plan	Revision #1 - Town of Morehead City Site Plan Revisions	Not Received
	A3.4	07/11/22	Large Scale Dimension Floor Plan	Revision #2 - Coordination / VE Changes & DHHS Comments	31-Aug-22
	A3.4	09/23/22	Large Scale Dimension Floor Plan	Revision #3 - NCDOT Fire Marshal Comments	Not Received
CURRENT	A3.4	10/07/22	Large Scale Dimension Floor Plan	Revision #4 - NCDHHS Comments #2	4-Nov-22
BID	A4.1	03/30/22	Large Scale Reflected Ceiling Plan		
	A4.1	06/08/22	Large Scale Reflected Ceiling Plan	Revision #1 - Town of Morehead City Site Plan Revisions	Not Received
	A4.1	07/11/22	Large Scale Reflected Ceiling Plan	Revision #2 - Coordination / VE Changes & DHHS Comments	31-Aug-22
	A4.1	09/23/22	Large Scale Reflected Ceiling Plan	Revision #3 - NCDOT Fire Marshal Comments	Not Received
CURRENT	A4.1	10/07/22	Large Scale Reflected Ceiling Plan	Revision #4 - NCDHHS Comments #2	4-Nov-22
BID	A4.2	03/30/22	Large Scale Reflected Ceiling Plan		
	A4.2	06/08/22	Large Scale Reflected Ceiling Plan	Revision #1 - Town of Morehead City Site Plan Revisions	Not Received
	A4.2	07/11/22	Large Scale Reflected Ceiling Plan	Revision #2 - Coordination / VE Changes & DHHS Comments	31-Aug-22
	A4.2	09/23/22	Large Scale Reflected Ceiling Plan	Revision #3 - NCDOT Fire Marshal Comments	Not Received
CURRENT	A4.2	10/07/22	Large Scale Reflected Ceiling Plan	Revision #4 - NCDHHS Comments #2	4-Nov-22
BID	A4.3	03/30/22	Resident Unit Floor Plans and Reflected Ceiling Plans		

## DRAWING LOG

	DRAWING #	REVISION / DRAWING DATE	DRAWING TITLE	REVISION DESCRIPTION	DATE RECEIVED BY JMC
	A4.3	06/08/22	Resident Unit Floor Plans and Reflected Ceiling Plans	Revision #1 - Town of Morehead City Site Plan Revisions	Not Received
	A4.3	07/11/22	Resident Unit Floor Plans and Reflected Ceiling Plans	Revision #2 - Coordination / VE Changes & DHHS Comments	31-Aug-22
	A4.3	09/23/22	Resident Unit Floor Plans and Reflected Ceiling Plans	Revision #3 - NCDOT Fire Marshal Comments	5-Oct-22 / RFI 015
CURRENT	A4.3	10/07/22	Resident Unit Floor Plans and Reflected Ceiling Plans	Revision #4 - NCDHHS Comments #2	4-Nov-22
BID	A4.4	03/30/22	Resident Unit Interior Elevation Plans		
	A4.4	06/08/22	Resident Unit Interior Elevation Plans	Revision #1 - Town of Morehead City Site Plan Revisions	Not Received
	A4.4	07/11/22	Resident Unit Interior Elevation Plans	Revision #2 - Coordination / VE Changes & DHHS Comments	31-Aug-22
	A4.4	09/23/22	Resident Unit Interior Elevation Plans	Revision #3 - NCDOT Fire Marshal Comments	Not Received
CURRENT	A4.4	10/07/22	Resident Unit Interior Elevation Plans	Revision #4 - NCDHHS Comments #2	4-Nov-22
BID	A5.1	03/30/22	Exterior Elevations		
	A5.1	06/08/22	Exterior Elevations	Revision #1 - Town of Morehead City Site Plan Revisions	Not Received
	A5.1	07/11/22	Exterior Elevations	Revision #2 - Coordination / VE Changes & DHHS Comments	31-Aug-22
	A5.1	09/23/22	Exterior Elevations	Revision #3 - NCDOT Fire Marshal Comments	Not Received
CURRENT	A5.1	10/07/22	Exterior Elevations	Revision #4 - NCDHHS Comments #2	4-Nov-22
BID	A5.2	03/30/22	Exterior Elevations		
	A5.2	06/08/22	Exterior Elevations	Revision #1 - Town of Morehead City Site Plan Revisions	Not Received
	A5.2	07/11/22	Exterior Elevations	Revision #2 - Coordination / VE Changes & DHHS Comments	31-Aug-22
	A5.2	09/23/22	Exterior Elevations	Revision #3 - NCDOT Fire Marshal Comments	Not Received
CURRENT	A5.2	10/07/22	Exterior Elevations	Revision #4 - NCDHHS Comments #2	4-Nov-22
BID	A5.3	03/30/22	Exterior Elevations		
	A5.3	06/08/22	Exterior Elevations	Revision #1 - Town of Morehead City Site Plan Revisions	Not Received
	A5.3	07/11/22	Exterior Elevations	Revision #2 - Coordination / VE Changes & DHHS Comments	31-Aug-22
	A5.3	09/23/22	Exterior Elevations	Revision #3 - NCDOT Fire Marshal Comments	Not Received
CURRENT	A5.3	10/07/22	Exterior Elevations	Revision #4 - NCDHHS Comments #2	4-Nov-22
BID	A5.4	03/30/22	Exterior Elevations		
	A5.4	06/08/22	Exterior Elevations	Revision #1 - Town of Morehead City Site Plan Revisions	Not Received
	A5.4	07/11/22	Exterior Elevations	Revision #2 - Coordination / VE Changes & DHHS Comments	31-Aug-22
	A5.4	09/23/22	Exterior Elevations	Revision #3 - NCDOT Fire Marshal Comments	Not Received
CURRENT	A5.4	10/07/22	Exterior Elevations	Revision #4 - NCDHHS Comments #2	4-Nov-22
BID	A6.1	03/30/22	Building Sections		
	A6.1	06/08/22	Building Sections	Revision #1 - Town of Morehead City Site Plan Revisions	Not Received
	A6.1	07/11/22	Building Sections	Revision #2 - Coordination / VE Changes & DHHS Comments	31-Aug-22
	A6.1	09/23/22	Building Sections	Revision #3 - NCDOT Fire Marshal Comments	Not Received
CURRENT	A6.1	10/07/22	Building Sections	Revision #4 - NCDHHS Comments #2	4-Nov-22
BID	A6.2	03/30/22	Building Sections		
	A6.2	06/08/22	Building Sections	Revision #1 - Town of Morehead City Site Plan Revisions	Not Received
	A6.2	07/11/22	Building Sections	Revision #2 - Coordination / VE Changes & DHHS Comments	31-Aug-22
	A6.2	09/23/22	Building Sections	Revision #3 - NCDOT Fire Marshal Comments	Not Received
CURRENT	A6.2	10/07/22	Building Sections	Revision #4 - NCDHHS Comments #2	4-Nov-22
BID	A6.4	03/30/22	Wall Sections		
	A6.4	06/08/22	Wall Sections	Revision #1 - Town of Morehead City Site Plan Revisions	Not Received
	A6.4	07/11/22	Wall Sections	Revision #2 - Coordination / VE Changes & DHHS Comments	31-Aug-22
	A6.4	09/23/22	Wall Sections	Revision #3 - NCDOT Fire Marshal Comments	Not Received
CURRENT	A6.4	10/07/22	Wall Sections	Revision #4 - NCDHHS Comments #2	4-Nov-22
BID	A6.5	03/30/22	Wall Sections & Details		
	A6.5	06/08/22	Wall Sections & Details	Revision #1 - Town of Morehead City Site Plan Revisions	Not Received
	A6.5	07/11/22	Wall Sections & Details	Revision #2 - Coordination / VE Changes & DHHS Comments	31-Aug-22
	A6.5	09/23/22	Wall Sections & Details	Revision #3 - NCDOT Fire Marshal Comments	Not Received

## DRAWING LOG

	DRAWING #	REVISION / DRAWING DATE	DRAWING TITLE	REVISION DESCRIPTION	DATE RECEIVED BY JMC
CURRENT	A6.5	10/07/22	Wall Sections & Details	Revision #4 - NCDHHS Comments #2	4-Nov-22
BID	A8.1	03/30/22	Interior Elevations & Notes		
	A8.1	06/08/22	Interior Elevations & Notes	Revision #1 - Town of Morehead City Site Plan Revisions	Not Received
	A8.1	07/11/22	Interior Elevations & Notes	Revision #2 - Coordination / VE Changes & DHHS Comments	31-Aug-22
	A8.1	09/23/22	Interior Elevations & Notes	Revision #3 - NCDOI Fire Marshal Comments	Not Received
CURRENT	A8.1	10/07/22	Interior Elevations & Notes	Revision #4 - NCDHHS Comments #2	4-Nov-22
BID	A8.2	03/30/22	Interior Elevations & Notes		
	A8.2	06/08/22	Interior Elevations & Notes	Revision #1 - Town of Morehead City Site Plan Revisions	Not Received
	A8.2	07/11/22	Interior Elevations & Notes	Revision #2 - Coordination / VE Changes & DHHS Comments	31-Aug-22
	A8.2	09/23/22	Interior Elevations & Notes	Revision #3 - NCDOI Fire Marshal Comments	Not Received
CURRENT	A8.2	10/07/22	Interior Elevations & Notes	Revision #4 - NCDHHS Comments #2	4-Nov-22
BID	A8.3	03/30/22	Interior Elevations, Notes & Details		
	A8.3	06/08/22	Interior Elevations, Notes & Details	Revision #1 - Town of Morehead City Site Plan Revisions	Not Received
	A8.3	07/11/22	Interior Elevations, Notes & Details	Revision #2 - Coordination / VE Changes & DHHS Comments	31-Aug-22
	A8.3	09/23/22	Interior Elevations, Notes & Details	Revision #3 - NCDOI Fire Marshal Comments	Not Received
CURRENT	A8.3	10/07/22	Interior Elevations, Notes & Details	Revision #4 - NCDHHS Comments #2	4-Nov-22
BID	A8.4	03/30/22	Interior Details		
	A8.4	06/08/22	Interior Details	Revision #1 - Town of Morehead City Site Plan Revisions	Not Received
	A8.4	07/11/22	Interior Details	Revision #2 - Coordination / VE Changes & DHHS Comments	31-Aug-22
	A8.4	09/23/22	Interior Details	Revision #3 - NCDOI Fire Marshal Comments	Not Received
CURRENT	A8.4	10/07/22	Interior Details	Revision #4 - NCDHHS Comments #2	4-Nov-22
BID	A9.1	03/30/22	Door Schedules, Details and Notes		
	A9.1	06/08/22	Door Schedules, Details and Notes	Revision #1 - Town of Morehead City Site Plan Revisions	Not Received
	A9.1	07/11/22	Door Schedules, Details and Notes	Revision #2 - Coordination / VE Changes & DHHS Comments	31-Aug-22
	A9.1	09/23/22	Door Schedules, Details and Notes	Revision #3 - NCDOI Fire Marshal Comments	Not Received
CURRENT	A9.1	10/07/22	Door Schedules, Details and Notes	Revision #4 - NCDHHS Comments #2	4-Nov-22
BID	A9.2	03/30/22	Door Hardware Schedules		
	A9.2	06/08/22	Door Hardware Schedules	Revision #1 - Town of Morehead City Site Plan Revisions	Not Received
	A9.2	07/11/22	Door Hardware Schedules	Revision #2 - Coordination / VE Changes & DHHS Comments	31-Aug-22
	A9.2	09/23/22	Door Hardware Schedules	Revision #3 - NCDOI Fire Marshal Comments	Not Received
CURRENT	A9.2	10/07/22	Door Hardware Schedules	Revision #4 - NCDHHS Comments #2	4-Nov-22
BID	A9.3	03/30/22	Door Details		
	A9.3	06/08/22	Door Details	Revision #1 - Town of Morehead City Site Plan Revisions	Not Received
	A9.3	07/11/22	Door Details	Revision #2 - Coordination / VE Changes & DHHS Comments	31-Aug-22
	A9.3	09/23/22	Door Details	Revision #3 - NCDOI Fire Marshal Comments	Not Received
CURRENT	A9.3	10/07/22	Door Details	Revision #4 - NCDHHS Comments #2	4-Nov-22
BID	A9.4	03/30/22	Window Schedules, Details and Notes		
	A9.4	06/08/22	Window Schedules, Details and Notes	Revision #1 - Town of Morehead City Site Plan Revisions	Not Received
	A9.4	07/11/22	Window Schedules, Details and Notes	Revision #2 - Coordination / VE Changes & DHHS Comments	31-Aug-22
	A9.4	09/23/22	Window Schedules, Details and Notes	Revision #3 - NCDOI Fire Marshal Comments	Not Received
CURRENT	A9.4	10/07/22	Window Schedules, Details and Notes	Revision #4 - NCDHHS Comments #2	4-Nov-22
BID	A9.6	03/30/22	Window Type Details		
	A9.6	06/08/22	Window Type Details	Revision #1 - Town of Morehead City Site Plan Revisions	Not Received
	A9.6	07/11/22	Window Type Details	Revision #2 - Coordination / VE Changes & DHHS Comments	31-Aug-22
	A9.6	09/23/22	Window Type Details	Revision #3 - NCDOI Fire Marshal Comments	Not Received
CURRENT	A9.6	10/07/22	Window Type Details	Revision #4 - NCDHHS Comments #2	4-Nov-22
BID	A9.7	03/30/22	Fire Rate Assemblies		
	A9.7	06/08/22	Fire Rate Assemblies	Revision #1 - Town of Morehead City Site Plan Revisions	Not Received

## DRAWING LOG

	DRAWING #	REVISION / DRAWING DATE	DRAWING TITLE	REVISION DESCRIPTION	DATE RECEIVED BY JMC
	A9.7	07/11/22	Fire Rate Assemblies	Revision #2 - Coordination / VE Changes & DHHS Comments	31-Aug-22
	A9.7	09/23/22	Fire Rate Assemblies	Revision #3 - NCDOT Fire Marshal Comments	Not Received
CURRENT	A9.7	10/07/22	Fire Rate Assemblies	Revision #4 - NCDHHS Comments #2	4-Nov-22
BID	A9.8	03/30/22	Fire Rate Assemblies	Permit Set	
	A9.8	06/08/22	Fire Rate Assemblies	Revision #1 - Town of Morehead City Site Plan Revisions	Not Received
	A9.8	07/11/22	Fire Rate Assemblies	Revision #2 - Coordination / VE Changes & DHHS Comments	31-Aug-22
	A9.8	09/23/22	Fire Rate Assemblies	Revision #3 - NCDOT Fire Marshal Comments	Not Received
CURRENT	A9.8	10/07/22	Fire Rate Assemblies	Revision #4 - NCDHHS Comments #2	4-Nov-22

## INTERIOR DESIGN:

	DRAWING #	REVISION / DRAWING DATE	DRAWING TITLE	REVISION DESCRIPTION	DATE RECEIVED BY JMC
BID	I-0.00	03/25/22	Cover Sheet	Permit Set	
	I-0.00	06/08/22	Cover Sheet	Revision #1 - Town of Morehead City Site Plan Revisions	Not Received
CURRENT	I-0.00	08/05/22	Cover Sheet	Revision #2 - Coordination / VE Changes & DHHS Comments	31-Aug-22
BID	I-0.01	03/25/22	Finish Schedule	Permit Set	
	I-0.01	06/08/22	Finish Schedule	Revision #1 - Town of Morehead City Site Plan Revisions	Not Received
CURRENT	I-0.01	08/05/22	Finish Schedule	Revision #2 - Coordination / VE Changes & DHHS Comments	31-Aug-22
BID	I-0.02	03/25/22	Decorative Lighting Schedule	Permit Set	
	I-0.02	06/08/22	Decorative Lighting Schedule	Revision #1 - Town of Morehead City Site Plan Revisions	Not Received
CURRENT	I-0.02	08/05/22	Decorative Lighting Schedule	Revision #2 - Coordination / VE Changes & DHHS Comments	31-Aug-22
BID	I-1.00	03/25/22	Finish Plan Area A	Permit Set	
	I-1.00	06/08/22	Finish Plan Area A	Revision #1 - Town of Morehead City Site Plan Revisions	Not Received
CURRENT	I-1.00	08/05/22	Finish Plan Area A	Revision #2 - Coordination / VE Changes & DHHS Comments	31-Aug-22
BID	I-1.00	03/25/22	Finish Plan Area B	Permit Set	
	I-1.00	06/08/22	Finish Plan Area B	Revision #1 - Town of Morehead City Site Plan Revisions	Not Received
CURRENT	I-1.00	08/05/22	Finish Plan Area B	Revision #2 - Coordination / VE Changes & DHHS Comments	31-Aug-22
BID	I-2.00	03/25/22	Enlarged Unit Plans	Permit Set	
	I-2.00	06/08/22	Enlarged Unit Plans	Revision #1 - Town of Morehead City Site Plan Revisions	Not Received
CURRENT	I-2.00	08/05/22	Enlarged Unit Plans	Revision #2 - Coordination / VE Changes & DHHS Comments	31-Aug-22
BID	I-3.00	03/25/22	Enlarged Millwork Plans	Permit Set	
	I-3.00	06/08/22	Enlarged Millwork Plans	Revision #1 - Town of Morehead City Site Plan Revisions	Not Received
CURRENT	I-3.00	08/05/22	Enlarged Millwork Plans	Revision #2 - Coordination / VE Changes & DHHS Comments	31-Aug-22
BID	I-3.01	03/25/22	Enlarged Millwork Plans	Permit Set	
	I-3.01	06/08/22	Enlarged Millwork Plans	Revision #1 - Town of Morehead City Site Plan Revisions	Not Received
CURRENT	I-3.01	08/05/22	Enlarged Millwork Plans	Revision #2 - Coordination / VE Changes & DHHS Comments	31-Aug-22
BID	I-4.00	03/25/22	Wall Protection Plan Area A	Permit Set	
	I-4.00	06/08/22	Wall Protection Plan Area A	Revision #1 - Town of Morehead City Site Plan Revisions	Not Received
CURRENT	I-4.00	08/05/22	Wall Protection Plan Area A	Revision #2 - Coordination / VE Changes & DHHS Comments	31-Aug-22
BID	I-4.00	03/25/22	Wall Protection Plan Area B	Permit Set	
	I-4.00	06/08/22	Wall Protection Plan Area B	Revision #1 - Town of Morehead City Site Plan Revisions	Not Received
CURRENT	I-4.00	08/05/22	Wall Protection Plan Area B	Revision #2 - Coordination / VE Changes & DHHS Comments	31-Aug-22
BID	I-5.00	03/25/22	Furniture Plan Area A	Permit Set	
	I-5.00	06/08/22	Furniture Plan Area A	Revision #1 - Town of Morehead City Site Plan Revisions	Not Received
CURRENT	I-5.00	08/05/22	Furniture Plan Area A	Revision #2 - Coordination / VE Changes & DHHS Comments	31-Aug-22

## DRAWING LOG

	DRAWING #	REVISION / DRAWING DATE	DRAWING TITLE	REVISION DESCRIPTION	DATE RECEIVED BY JMC
BID	I-5.00	03/25/22	Furniture Plan Area B	Permit Set	
	I-5.00	06/08/22	Furniture Plan Area B	Revision #1 - Town of Morehead City Site Plan Revisions	Not Received
CURRENT	I-5.00	08/05/22	Furniture Plan Area B	Revision #2 - Coordination / VE Changes & DHHS Comments	31-Aug-22
BID	I-6.00	03/25/22	Interior Elevations	Permit Set	
	I-6.00	06/08/22	Interior Elevations	Revision #1 - Town of Morehead City Site Plan Revisions	Not Received
CURRENT	I-6.00	08/05/22	Interior Elevations	Revision #2 - Coordination / VE Changes & DHHS Comments	31-Aug-22
BID	I-6.01	03/25/22	Interior Elevations	Permit Set	
	I-6.01	06/08/22	Interior Elevations	Revision #1 - Town of Morehead City Site Plan Revisions	Not Received
CURRENT	I-6.01	08/05/22	Interior Elevations	Revision #2 - Coordination / VE Changes & DHHS Comments	31-Aug-22
BID	I-6.02	03/25/22	Interior Elevations	Permit Set	
	I-6.02	06/08/22	Interior Elevations	Revision #1 - Town of Morehead City Site Plan Revisions	Not Received
CURRENT	I-6.02	08/05/22	Interior Elevations	Revision #2 - Coordination / VE Changes & DHHS Comments	31-Aug-22

#### FOOD SERVICE:

	DRAWING #	REVISION / DRAWING DATE	DRAWING TITLE	REVISION DESCRIPTION	DATE RECEIVED BY JMC
CURRENT	FS-1.1	03/25/22	Main Kitchen, Emergency Storage and Cart Wash Equipment Schedule	Permit Set	BID
CURRENT	FS-2.1	03/25/22	Main Kitchen, Emergency Storage, Cart Wash Equipment Plan & Schedule	Permit Set	BID
CURRENT	FS-3.1	03/25/22	Main Kitchen, Emergency Storage, Cart Wash Electrical Rough-in Plan & Schedule	Permit Set	BID
CURRENT	FS-4.1	03/25/22	Main Kitchen, Emergency Storage, Cart Wash Plumbing Rough-in Plan & Schedule	Permit Set	BID
CURRENT	FS-5.1	03/25/22	Main Kitchen, Emergency Storage, Cart Wash Slab Penetration Plan	Permit Set	BID
CURRENT	FS-6.1	03/25/22	Main Kitchen, Emergency Storage, Cart Wash Special Conditions Plan	Permit Set	BID
CURRENT	FS-7.1	03/25/22	Main Kitchen, Emergency Storage, Cart Wash Ventilation Plan	Permit Set	BID
CURRENT	FS-9.1	03/25/22	Main Kitchen, Emergency Storage, Cart Wash Hood Details	Permit Set	BID
CURRENT	FS-9.1	03/25/22	Main Kitchen, Emergency Storage, Cart Wash Hood Details	Permit Set	BID
CURRENT	FS-9.1	03/25/22	Main Kitchen, Emergency Storage, Cart Wash Hood Details	Permit Set	BID
CURRENT	FS-9.1	03/25/22	Main Kitchen, Emergency Storage, Cart Wash Hood Details	Permit Set	BID

#### STRUCTURAL:

	DRAWING #	REVISION / DRAWING DATE	DRAWING TITLE	REVISION DESCRIPTION	DATE RECEIVED BY JMC
BID	S1.1	03/25/22	Foundation Plan	Permit Set	
	S1.1	06/08/22	Foundation Plan	Revision #1 - Town of Morehead City Site Plan Revisions	Not Received
CURRENT	S1.1	08/16/22	Foundation Plan	Revision #2 - Coordination / VE Changes & DHHS Comments	31-Aug-22
BID	S1.2	03/25/22	Foundation Plan	Permit Set	
	S1.2	06/08/22	Foundation Plan	Revision #1 - Town of Morehead City Site Plan Revisions	Not Received
CURRENT	S1.2	08/16/22	Foundation Plan	Revision #2 - Coordination / VE Changes & DHHS Comments	31-Aug-22
BID	S1.3	03/25/22	Foundation Plan	Permit Set	
	S1.3	06/08/22	Foundation Plan	Revision #1 - Town of Morehead City Site Plan Revisions	Not Received
CURRENT	S1.3	08/16/22	Foundation Plan	Revision #2 - Coordination / VE Changes & DHHS Comments	31-Aug-22

#### DRAWING LOG

	DRAWING #	REVISION / DRAWING DATE	DRAWING TITLE	REVISION DESCRIPTION	DATE RECEIVED BY JMC
BID	S2.0	03/25/22	Truss Bearing Height Plan	Permit Set	
	S2.0	06/08/22	Truss Bearing Height Plan	Revision #1 - Town of Morehead City Site Plan Revisions	Not Received
CURRENT	S2.0	08/16/22	Truss Bearing Height Plan	Revision #2 - Coordination / VE Changes & DHHS Comments	31-Aug-22
BID	S2.1	03/25/22	Framing Plan	Permit Set	
	S2.1	06/08/22	Framing Plan	Revision #1 - Town of Morehead City Site Plan Revisions	Not Received
CURRENT	S2.1	08/16/22	Framing Plan	Revision #2 - Coordination / VE Changes & DHHS Comments	31-Aug-22
BID	S2.2	03/25/22	Framing Plan	Permit Set	
	S2.2	06/08/22	Framing Plan	Revision #1 - Town of Morehead City Site Plan Revisions	Not Received
	S2.2	08/16/22	Framing Plan	Revision #2 - Coordination / VE Changes & DHHS Comments	31-Aug-22
CURRENT	S2.2	09/23/22	Framing Plan	Revision #3 - NCDOI Fire Marshal Comments	4-Nov-22
BID	S2.3	03/25/22	Framing Plan	Permit Set	
	S2.3	06/08/22	Framing Plan	Revision #1 - Town of Morehead City Site Plan Revisions	Not Received
CURRENT	S2.3	08/16/22	Framing Plan	Revision #2 - Coordination / VE Changes & DHHS Comments	31-Aug-22
BID	S3	03/25/22	Foundation Details	Permit Set	
	S3	06/08/22	Foundation Details	Revision #1 - Town of Morehead City Site Plan Revisions	Not Received
	S3	08/16/22	Foundation Details	Revision #2 - Coordination / VE Changes & DHHS Comments	31-Aug-22
CURRENT	S3	09/23/22	Foundation Details	Revision #3 - NCDOI Fire Marshal Comments	4-Nov-22
BID	S4	03/25/22	Framing Details	Permit Set	
	S4	06/08/22	Framing Details	Revision #1 - Town of Morehead City Site Plan Revisions	Not Received
	S4	08/16/22	Framing Details	Revision #2 - Coordination / VE Changes & DHHS Comments	31-Aug-22
CURRENT	S4	09/23/22	Framing Details	Revision #3 - NCDOI Fire Marshal Comments	4-Nov-22
BID	S5	03/25/22	Framing Details	Permit Set	
	S5	06/08/22	Framing Details	Revision #1 - Town of Morehead City Site Plan Revisions	Not Received
CURRENT	S5	08/16/22	Framing Details	Revision #2 - Coordination / VE Changes & DHHS Comments	31-Aug-22
BID	S6	03/25/22	Framing Details	Permit Set	
	S6	06/08/22	Framing Details	Revision #1 - Town of Morehead City Site Plan Revisions	Not Received
CURRENT	S6	08/16/22	Framing Details	Revision #2 - Coordination / VE Changes & DHHS Comments	31-Aug-22
BID	SN-1	03/25/22	Structural Specifications & Notes	Permit Set	
	SN-1	06/08/22	Structural Specifications & Notes	Revision #1 - Town of Morehead City Site Plan Revisions	Not Received
	SN-1	08/16/22	Structural Specifications & Notes	Revision #2 - Coordination / VE Changes & DHHS Comments	31-Aug-22
CURRENT	SN-1	09/23/22	Structural Specifications & Notes	Revision #3 - NCDOI Fire Marshal Comments	4-Nov-22

#### PLUMBING:

	DRAWING #	REVISION / DRAWING DATE	DRAWING TITLE	REVISION DESCRIPTION	DATE RECEIVED BY JMC
BID	P0.1	03/25/22	Plumbing Schedule and Details	Permit Set	
CURRENT	P0.1	07/11/22	Plumbing Schedule and Details	Revision #2 - Coordination / VE Changes & DHHS Comments	31-Aug-22
BID	P0.2	03/25/22	Plumbing Details	Permit Set	
CURRENT	P0.2	07/11/22	Plumbing Details	Revision #2 - Coordination / VE Changes & DHHS Comments	31-Aug-22
BID	P1.0	03/25/22	Large Scale Plumbing Plan	Permit Set	
CURRENT	P1.0	07/11/22	Large Scale Plumbing Plan	Revision #2 - Coordination / VE Changes & DHHS Comments	31-Aug-22
BID	P1.1	03/25/22	Enlarged Plumbing Plan	Permit Set	
CURRENT	P1.1	07/11/22	Enlarged Plumbing Plan	Revision #2 - Coordination / VE Changes & DHHS Comments	31-Aug-22
BID	P1.2	03/25/22	Enlarged Plumbing Plan	Permit Set	

#### DRAWING LOG

	DRAWING #	REVISION / DRAWING DATE	DRAWING TITLE	REVISION DESCRIPTION	DATE RECEIVED BY JMC
CURRENT	P1.2	07/11/22	Enlarged Plumbing Plan	Revision #2 - Coordination / VE Changes & DHHS Comments	31-Aug-22
BID	P1.3	03/25/22	Roof Plumbing Plan	Permit Set	
CURRENT	P1.3	07/11/22	Roof Plumbing Plan	Revision #2 - Coordination / VE Changes & DHHS Comments	4-Nov-22
BID	P1.4	03/25/22	Building Roof Drain Piping Plan	Permit Set	
CURRENT	P1.4	07/11/22	Building Roof Drain Piping Plan	Revision #2 - Coordination / VE Changes & DHHS Comments	31-Aug-22
BID	P1.5	03/25/22	Building Gas Piping Plan	Permit Set	
CURRENT	P1.5	07/11/22	Building Gas Piping Plan	Revision #2 - Coordination / VE Changes & DHHS Comments	31-Aug-22
BID	P1.6	03/25/22	Partial Rooftop Gas Piping and Isometric Plan	Permit Set	
CURRENT	P1.6	07/11/22	Partial Rooftop Gas Piping and Isometric Plan	Revision #2 - Coordination / VE Changes & DHHS Comments	31-Aug-22
BID	P2.0	03/25/22	Enlarged Plumbing Plans	Permit Set	
CURRENT	P2.0	07/11/22	Enlarged Plumbing Plans	Revision #2 - Coordination / VE Changes & DHHS Comments	31-Aug-22
BID	P2.1	03/25/22	Enlarged Plumbing Plans	Permit Set	
CURRENT	P2.1	07/11/22	Enlarged Plumbing Plans	Revision #2 - Coordination / VE Changes & DHHS Comments	31-Aug-22
BID	P2.2	03/25/22	Enlarged Plumbing Plans	Permit Set	
CURRENT	P2.2	07/11/22	Enlarged Plumbing Plans	Revision #2 - Coordination / VE Changes & DHHS Comments	31-Aug-22

#### MECHANICAL:

	DRAWING #	REVISION / DRAWING DATE	DRAWING TITLE	REVISION DESCRIPTION	DATE RECEIVED BY JMC
BID	M1.0	03/25/22	Mechanical Schedules	Permit Set	
	M1.0	03/29/22	Mechanical Schedules	Updated DOAS Units	Not Received
	M1.0	05/10/22	Mechanical Schedules	DHHS Comments	Not Received
	M1.0	06/07/22	Mechanical Schedules	Review Comments	6-Jul-22 / DOAS Submittal
	M1.0	06/08/22	Mechanical Schedules	Revision #1 - Town of Morehead City Site Plan Revisions	Not Issued
CURRENT	M1.0	07/11/22	Mechanical Schedules	Revision #2 - Coordination / VE Changes & DHHS Comments	31-Aug-22
BID	M1.1	03/25/22	Mechanical Schedules	Permit Set	
	M1.1	06/08/22	Mechanical Schedules	Revision #1 - Town of Morehead City Site Plan Revisions	Not Received
	M1.1	07/11/22	Mechanical Schedules	Revision #2 - Coordination / VE Changes & DHHS Comments	31-Aug-22
CURRENT	M1.1	09/23/22	Mechanical Schedules	Revision #3 - NCDOJ Fire Marshal Comments	31-Aug-22
BID	M2.0	03/25/22	Mechanical Roof Plan	Permit Set	
	M2.0	06/08/22	Mechanical Roof Plan	Revision #1 - Town of Morehead City Site Plan Revisions	Not Received
	M2.0	07/11/22	Mechanical Roof Plan	Revision #2 - Coordination / VE Changes & DHHS Comments	31-Aug-22
CURRENT	M2.0	09/23/22	Mechanical Roof Plan	Revision #3 - NCDOJ Fire Marshal Comments	31-Aug-22
BID	M2.1	03/25/22	Large Scale Mechanical Plan	Permit Set	
	M2.1	06/08/22	Large Scale Mechanical Plan	Revision #1 - Town of Morehead City Site Plan Revisions	Not Received
	M2.1	07/11/22	Large Scale Mechanical Plan	Revision #2 - Coordination / VE Changes & DHHS Comments	31-Aug-22
CURRENT	M2.1	09/23/22	Large Scale Mechanical Plan	Revision #3 - NCDOJ Fire Marshal Comments	31-Aug-22
BID	M2.2	03/25/22	Large Scale Mechanical Plan	Permit Set	
	M2.2	06/08/22	Large Scale Mechanical Plan	Revision #1 - Town of Morehead City Site Plan Revisions	Not Received
	M2.2	07/11/22	Large Scale Mechanical Plan	Revision #2 - Coordination / VE Changes & DHHS Comments	31-Aug-22
CURRENT	M2.2	09/23/22	Large Scale Mechanical Plan	Revision #3 - NCDOJ Fire Marshal Comments	31-Aug-22
BID	M2.3	03/25/22	Large Scale Ventilation Plan	Permit Set	
	M2.3	06/08/22	Large Scale Ventilation Plan	Revision #1 - Town of Morehead City Site Plan Revisions	Not Received
CURRENT	M2.3	07/11/22	Large Scale Ventilation Plan	Revision #2 - Coordination / VE Changes & DHHS Comments	31-Aug-22

#### DRAWING LOG



	DRAWING #	REVISION / DRAWING DATE	DRAWING TITLE	REVISION DESCRIPTION	DATE RECEIVED BY JMC
BID	M2.4	03/25/22	Large Scale Ventilation Plan	Permit Set	
	M2.4	06/08/22	Large Scale Ventilation Plan	Revision #1 - Town of Morehead City Site Plan Revisions	Not Received
CURRENT	M2.4	07/11/22	Large Scale Ventilation Plan	Revision #2 - Coordination / VE Changes & DHHS Comments	31-Aug-22
BID	M2.5	03/25/22	Attic Mechanical Plan	Permit Set	
	M2.5	06/08/22	Attic Mechanical Plan	Revision #1 - Town of Morehead City Site Plan Revisions	Not Received
CURRENT	M2.5	07/11/22	Attic Mechanical Plan	Revision #2 - Coordination / VE Changes & DHHS Comments	31-Aug-22
BID	M2.6	03/25/22	Attic Mechanical Plan	Permit Set	
	M2.6	06/08/22	Attic Mechanical Plan	Revision #1 - Town of Morehead City Site Plan Revisions	Not Received
CURRENT	M2.6	07/11/22	Attic Mechanical Plan	Revision #2 - Coordination / VE Changes & DHHS Comments	31-Aug-22
BID	M2.7	03/25/22	Enlarged Laundry Plans	Permit Set	
	M2.7	06/08/22	Enlarged Laundry Plans	Revision #1 - Town of Morehead City Site Plan Revisions	Not Received
CURRENT	M2.7	07/11/22	Enlarged Laundry Plans	Revision #2 - Coordination / VE Changes & DHHS Comments	31-Aug-22

#### ELECTRICAL:

	DRAWING #	REVISION / DRAWING DATE	DRAWING TITLE	REVISION DESCRIPTION	DATE RECEIVED BY JMC
BID	E0.1	03/25/22	Electrical Symbols, Abbreviations and Legends	Permit Set	
	E0.1	07/11/22	Electrical Symbols, Abbreviations and Legends	Revision #2 - Coordination / VE Changes & DHHS Comments	31-Aug-22
CURRENT	E0.1	09/23/22	Electrical Symbols, Abbreviations and Legends	Revision #3 - NCDOI Fire Marshal Comments	4-Nov-22
BID	E1.1	03/25/22	Partial Floor Plan Power and Telecom	Permit Set	
CURRENT	E1.1	07/11/22	Partial Floor Plan Power and Telecom	Revision #2 - Coordination / VE Changes & DHHS Comments	31-Aug-22
BID	E1.2	03/25/22	Partial Floor Plan Power and Telecom	Permit Set	
	E1.2	07/11/22	Partial Floor Plan Power and Telecom	Revision #2 - Coordination / VE Changes & DHHS Comments	31-Aug-22
CURRENT	E1.2	09/23/22	Partial Floor Plan Power and Telecom	Revision #3 - NCDOI Fire Marshal Comments	4-Nov-22
BID	E1.3	03/25/22	Roof Plan Overall	Permit Set	
CURRENT	E1.3	07/11/22	Roof Plan Overall	Revision #2 - Coordination / VE Changes & DHHS Comments	31-Aug-22
BID	E2.1	03/25/22	Partial Floor Plan Lighting	Permit Set	
	E2.1	07/11/22	Partial Floor Plan Lighting	Revision #2 - Coordination / VE Changes & DHHS Comments	31-Aug-22
CURRENT	E2.1	09/23/22	Partial Floor Plan Lighting	Revision #3 - NCDOI Fire Marshal Comments	4-Nov-22
BID	E2.2	03/25/22	Partial Floor Plan Lighting	Permit Set	
CURRENT	E2.2	07/11/22	Partial Floor Plan Lighting	Revision #2 - Coordination / VE Changes & DHHS Comments	31-Aug-22
BID	E3.1	03/25/22	Partial Floor Plan LV Systems	Permit Set	
	E3.1	07/11/22	Partial Floor Plan LV Systems	Revision #2 - Coordination / VE Changes & DHHS Comments	31-Aug-22
CURRENT	E3.1	09/23/22	Partial Floor Plan LV Systems	Revision #3 - NCDOI Fire Marshal Comments	4-Nov-22
BID	E3.2	03/25/22	Partial Floor Plan LV Systems	Permit Set	
	E3.2	07/11/22	Partial Floor Plan LV Systems	Revision #2 - Coordination / VE Changes & DHHS Comments	31-Aug-22
CURRENT	E3.2	09/23/22	Partial Floor Plan LV Systems	Revision #3 - NCDOI Fire Marshal Comments	4-Nov-22
BID	E4.1	03/25/22	Enlarged Floor Plans	Permit Set	
CURRENT	E4.1	07/11/22	Enlarged Floor Plans	Revision #2 - Coordination / VE Changes & DHHS Comments	31-Aug-22
BID	E4.2	03/25/22	Enlarged Floor Plans	Permit Set	
CURRENT	E4.2	07/11/22	Enlarged Floor Plans	Revision #2 - Coordination / VE Changes & DHHS Comments	31-Aug-22
BID	E5.1	03/25/22	Electrical Single Line Diagram	Permit Set	
CURRENT	E5.1	07/11/22	Electrical Single Line Diagram	Revision #2 - Coordination / VE Changes & DHHS Comments	31-Aug-22

#### DRAWING LOG

	DRAWING #	REVISION / DRAWING DATE	DRAWING TITLE	REVISION DESCRIPTION	DATE RECEIVED BY JMC
BID	E5.2	03/25/22	Panel Schedules	Permit Set	
CURRENT	E5.2	07/11/22	Panel Schedules	Revision #2 - Coordination / VE Changes & DHHS Comments	31-Aug-22
BID	E5.3	03/25/22	Panel Schedules	Permit Set	
CURRENT	E5.3	07/11/22	Panel Schedules	Revision #2 - Coordination / VE Changes & DHHS Comments	31-Aug-22
BID	E5.4	03/25/22	Panel Schedules	Permit Set	
CURRENT	E5.4	07/11/22	Panel Schedules	Revision #2 - Coordination / VE Changes & DHHS Comments	31-Aug-22

#### FIRE ALARM:

	DRAWING #	REVISION / DRAWING DATE	DRAWING TITLE	REVISION DESCRIPTION	DATE RECEIVED BY JMC
BID	FA0.1	03/25/22	Fire Alarm Schedules, Detail, Legend and Notes	Permit Set	
	FA0.1	07/11/22	Fire Alarm Schedules, Detail, Legend and Notes	Revision #2 - Coordination / VE Changes & DHHS Comments	31-Aug-22
CURRENT	FA0.1	09/23/22	Fire Alarm Schedules, Detail, Legend and Notes	Revision #3 - NCDOI Fire Marshal Comments	4-Nov-22
BID	FA1.1	03/25/22	Fire Alarm Plan - Partial	Permit Set	
	FA1.1	07/11/22	Fire Alarm Plan - Partial	Revision #2 - Coordination / VE Changes & DHHS Comments	31-Aug-22
CURRENT	FA1.1	09/23/22	Fire Alarm Plan - Partial	Revision #3 - NCDOI Fire Marshal Comments	4-Nov-22
BID	FA1.2	03/25/22	Fire Alarm Plan - Partial	Permit Set	
	FA1.2	07/11/22	Fire Alarm Plan - Partial	Revision #2 - Coordination / VE Changes & DHHS Comments	31-Aug-22
CURRENT	FA1.2	09/23/22	Fire Alarm Plan - Partial	Revision #3 - NCDOI Fire Marshal Comments	4-Nov-22

#### CIVIL:

	DRAWING #	REVISION / DRAWING DATE	DRAWING TITLE	REVISION DESCRIPTION	DATE RECEIVED BY JMC
BID	C1	04/20/22	Site Plan		
	C1	06/28/22	Site Plan		
	C1	10/11/22	Site Plan	Revision #3 - NCDOI Fire Marshal Comments	11-Oct-22
CURRENT	C1	10/25/22	Site Plan	Revised Site Data	25-Oct-22 & 4-Nov-22
BID	C2A	04/20/22	Grading, Drainage, Erosion, Sedimentation Control & Stormwater Management Plan		
	C2A	06/28/22	Grading, Drainage, Erosion, Sedimentation Control & Stormwater Management Plan		
	C2A	10/11/22	Grading, Drainage, Erosion, Sedimentation Control & Stormwater Management Plan	Revision #3 - NCDOI Fire Marshal Comments	11-Oct-22
CURRENT	C2A	10/25/22	Grading, Drainage, Erosion, Sedimentation Control & Stormwater Management Plan	Revise Pond	25-Oct-22 & 4-Nov-22
BID	C2B	04/08/22	Erosion Control, Temporary Diversion Plan		
	C2B	06/28/22	Erosion Control, Temporary Diversion Plan		
	C2B	10/11/22	Erosion Control, Temporary Diversion Plan	Revision #3 - NCDOI Fire Marshal Comments	11-Oct-22
CURRENT	C2B	10/25/22	Erosion Control, Temporary Diversion Plan	Revise Pond	25-Oct-22 & 4-Nov-22
BID	C3	04/20/22	Utility Plan		
	C3	06/28/22	Utility Plan		
CURRENT	C3	10/11/22	Utility Plan	Revision #3 - NCDOI Fire Marshal Comments	11-Oct-22 & 4-Nov-22
BID	C4	04/08/22	Drainage Details		
	C4	06/28/22	Drainage Details		
CURRENT	C4	10/11/22	Drainage Details	Revision #3 - NCDOI Fire Marshal Comments	11-Oct-22, 25-Oct-22 & 4-Nov-22
BID	C5	04/20/22	Site Work Details		
	C5	06/28/22	Site Work Details		
CURRENT	C5	10/11/22	Site Work Details	Revision #3 - NCDOI Fire Marshal Comments	11-Oct-22, 25-Oct-22 & 4-Nov-22
BID	C6	04/08/22	Water & Sewer Details		

#### DRAWING LOG

	DRAWING #	REVISION / DRAWING DATE	DRAWING TITLE	REVISION DESCRIPTION	DATE RECEIVED BY JMC
	C6	06/28/22	Water & Sewer Details		
CURRENT	C6	10/11/22	Water & Sewer Details	Revision #3 - NCDOI Fire Marshal Comments	11-Oct-22, 25-Oct-22 & 4-Nov-22
BID	C7	04/08/22	Wet Detention Pond #1 Details		
	C7	06/28/22	Wet Detention Pond #1 Details		
	C7	10/11/22	Wet Detention Pond #1 Details		11-Oct-22
CURRENT	C7	10/25/22	Wet Detention Pond #1 Details	Revise Pond Details	25-Oct-22 & 4-Nov-22
BID	C8	04/08/22	Wet Detention Pond #2 Details		
	C8	06/28/22	Wet Detention Pond #2 Details		
	C8	10/11/22	Wet Detention Pond #2 Details		11-Oct-22
CURRENT	C8	10/25/22	Wet Detention Pond #2 Details	Revise Pond Details	25-Oct-22 & 4-Nov-22

#### LANDSCAPE:

	DRAWING #	REVISION / DRAWING DATE	DRAWING TITLE	REVISION DESCRIPTION	DATE RECEIVED BY JMC
CURRENT	LA101	05/24/22	Site & Landscape Plan		

#### DRAWING LOG