

RFI Transmittal

CBHF Engineers | 2246 Yaupon Drive Wilmington NC 28401 United States

PROJECT: Pruitt Health Winston-Salem

DATE SENT:

8/11/2023

23008

SUBJECT: PB-RFI #004 Building side pumps

RFI ID:

PB-RFI #004

TYPE: RFI

TRANSMITTAL ID:

00018

PURPOSE:

Answered

VIA:

Email

QUESTION: SUGGESTION:

ANSWER:

Response (Answered) from: James Benson

Remarks:

These pumps are furnished by Plumbing Contractor. Pump Schedule includes Heat-Timer PLL lead-lag controller, no additional controls are

necessary. General operation is 24-7.

FROM

NAME	COMPANY	EMAIL	PHONE
CBHF CA	CBHF Engineers	CA@cbhfengineers.com	910-791-4000

ТО

NAME	COMPANY	EMAIL	PHONE
Dave Polston	David Polston, AIA	polstonaia@bellsouth.ne t	(910) 350-8900
Miles Campbell	John M. Campbell Company	milescampbell@johnmc ampbellcompany.com	704.283.8191

DESCRIPTION OF CONTENTS

QTY	DATED		TITLE	NUMBER	SCALE	SIZE
1		8/10/2023	Pruitt Healthcare RFI 4.docx			

COPIES:

Eric Cassidy (Brady Trane)



2025 16th Street Greensboro, NC 27405 P: (336) 378-0670

RFI -	Request For Inform	nation No	. 004
From:	Brady Trane	Date:	August 14, 2023
		Job Name:	Pruitt Health
	DI 040 704 400	Job Number:	
	Phone: 910-791-400	Fax:	
To:	CBHF Engineers, PLLC 2246 Yaupon Drive Wilmington, NC 28401	RFI Title:	Building side pumps
	Willington, NC 20401		
escriptio	n of Information Requested:		
What is	the sequence for pumps CW	/P-1, 2? Standalone operation 24/7?	
esponse	·		
These p	oumps are furnished by Plum	bing Contractor. Pump Schedule includes Heat-Ti	mer PLL lead-lag controller,
no addi	tional controls are necessary	. General operation is 24-7.	

Ву:	Jim Benson, PE; CBHF Engineers	By:	Robert Kantlehner /Brady Trane Controls
Date:	08/11/23	Date:	6/30/20

Your Comfort. Our Promise.